

**AMENDMENT No. 2**  
**TO**  
**THE AGREEMENT BY AND BETWEEN**  
**TOWN OF YUCCA VALLEY AND ACTION PUMPING INC.**  
**FOR**  
**TOWN SEWER LATERAL CONNECTIONS**  
**(TOWN PROJECT NO. 8667)**

This amendment (hereinafter referred to as the "AMENDMENT") to an agreement (hereinafter "AGREEMENT") is made and entered into this 15<sup>th</sup> day of October, 2019, by and between the Town of Yucca Valley (hereinafter "TOWN"), and Action Pumping Inc., (hereinafter "CONTRACTOR"), sometimes referred to individually as the "PARTY" and collectively as "PARTIES", for the construction of the Town Building Sewer Connections project (hereinafter "PROJECT") within the Town of Yucca Valley.

**RECITALS**

- A. On April 2, 2019, the TOWN and the CONTRACTOR entered into an AGREEMENT for the Town Sewer Lateral Connections to install and connect sewer laterals on Town-owned buildings to the main sewer system installed by the High Desert Water District (HDWD).
- B. On August 20, 2019; the PARTIES entered into Amendment No. 1 amending the AGREEMENT to include two (2) additional locations and to provide additional \$57,480 to the original contract amount of \$64,635 for a total amended contract amount of \$122,115.
- C. The PARTIES now desire to amend the AGREEMENT to include the Town Branch Library as an additional location and modify the scope of work to include the installation of a water service at the additional location. This AMENDMENT No 2 results in an increase of \$50,125 to amend the contract amount to a total of \$172,240.

**TERMS**

- 1. This Amendment provides for an increase in the contract amount of \$50,125 from \$122,115 to \$172,240.
- 2. Section 1.1 pertaining to "Scope of Work" references Exhibit A as the description and locations of the scope of work in the original AGREEMENT, and Exhibit A, Section I, Sub-section A is hereby amended to read as follows:
  - xi. 57271 Twentynine Palms Highway (Branch Library) to install a water line
- 3. Section 2.1 pertaining to "Contract Sum" is hereby amended to read as follows:


Subject to any limitations set forth in this Agreement, Town agrees to pay Contractor the total amount of \$172,240 (\$64,333 as specified in Exhibit C "Schedule of Compensation" of the original AGREEMENT; \$57,480 as specified in Amendment No. 1 dated August 20, 2019; and \$50,125 as specified in the "Action Pumping Inc Estimates" attached hereto as Exhibit E and incorporated herein by this reference), unless additional compensation is approved pursuant to Section 1.10.
- 4. Except as amended by this Amendment No. 2, all provisions of the original AGREEMENT shall remain in full force and effect and shall govern the actions of the parties under this Amendment.

SIGNATURE PAGE  
TO  
AMENDMENT 2  
TO THE AGREEMENT BY AND BETWEEN  
TOWN OF YUCCA VALLEY AND ACTION PUMPING INC.  
FOR  
TOWN SEWER LATERAL CONNECTIONS  
(TOWN PROJECT NO. 8667)

**IN WITNESS WHEREOF**, the parties hereto have executed this Amendment No. 2 on the date first herein above written.

TOWN OF YUCCA VALLEY

ACTION PUMPING, INC

By   
Curtis Yakimow, Town Manager


By   
Jason L. Mahaffey

EXHIBIT E

ACTION PUMPING INC. ESTIMATES

SUMMARY - ACTION PUMPING INC. ESTIMATES

Description	Costs
Installation of Water service line	\$15,100.00
Installation of Sewer Laterals	\$17,725.00
Septic Tank abatement	\$17,300.00
<b>TOTAL ADDITIONAL COST</b>	<b>\$50,125.00</b>

AMENDED CONTRACT AMOUNT

	Contract Amount
Original	\$64,635.00
Amendment #1	\$57,480.00
Amendment #2	\$50,125.00
<b>Total</b>	<b>\$172,240.00</b>



Septic - Plumbing - Sewer

**Action Pumping, Inc.**

Town of Yucca Valley-1  
 57090 Twentynine Palms Highway  
 Yucca Valley, CA 92284

(760) 401-0133  
 jmcpheters@yucca-valley.org

ESTIMATE	#3012
TOTAL	\$15,100.00

SERVICE ADDRESS

Knoll and Jerry , 57090 Twentynine Palms Highway  
 Yucca Valley, CA 92284

CONTACT US

P.O. Box 654  
 Yucca Valley , CA 92286

(760) 365-0861  
 sales@actionpumpinginc.com

ESTIMATE

DESCRIPTION	AMOUNT
<b>Water Line Install</b> - Mark for underground utilities - Saw, Cut, Demo and removal of asphalt from the water meter at the street to the building - Supply and Install a 2" Sch 80 PVC with tracer wire on the main. - Supply and Install a new 2" reduced pressure back flow at the street. - Supply and Install a new locking cover for the back flow - Supply and Install a 2" pressure reducer in the vault and use full port, lead free ball valves. - After inspection, cover trench and properly compact soil. Ensure rocks are clear from the water piping. * If approved, we can substitute the sch 80 PVC for a 2" HDPE Poly water line	\$15,100.00
<b>Total</b>	<b>\$15,100.00</b>

State contractors lic. no. 436154 (C-36 & C-42)

Thank you for your business. If balance is not paid within 30 days of completion date, a 2% late fee will be applied.

Services	amount
Library Pre Lateral (Old PFF Bank) PART #1	\$17,725.00
Scope of work	
#1	
*Trench install 4" ABS schedule 40 from plumbers stub out to existing septic waste line	
#2	
*Demo asphalt in installation/work area and set aside NOT responsible for replacement	
*Excavate and Install	
1) 6" ABS SCH 40 Pre-sewer waste line (from building to street)	
-Provide district clean out	
-Clean out in planter area near existing septic tank	
-Clean out near stub-out (at building)	
-Furnish concrete round boxes with cast iron lid marked "SEWER"	
*Direct bury sewer tape will be placed at final lift	
*Town to supply a permit at no charge	
*Cover, compact, and provide compaction report	
1 test at Bottom of trench and 1 test at final lift	
*Furnish hazard fencing, shoring, and proper delineation	
NOTE: Proposal contingent with work installed prior to new pavement	

Materials	amount
Septic System abatement PART #2	\$17,300.00
Return when eligible to preform the live connection	
* Pump out the septic tank and all seepage pits	
-Backfill and abandon in place with cemented sand slurry funneled into access risers	
*Remove cast iron covers and replace with cemented caps (all seepage pits and septic cover in asphalt drive)	
*Connect pre-lateral from part #1	

NOTE: This work will be preformed after the new pavement has

been made from remodel

---

Subtotal	\$35,025.00
----------	-------------

---

Total	<b>\$35,025.00</b>
-------	--------------------

APPROVE

DECLINE

State contractors lic. no. 436154 (C-36 & C-42)

Thank you for your business. If balance is not paid within 30 days of completion date, a 2% late fee will be applied.

---

Action Pumping, Inc. | 436154

[www.actionpumpinginc.com](http://www.actionpumpinginc.com)



**Septic - Plumbing - Sewer**  
**Action Pumping, Inc.**

Town of Yucca Valley-1  
57090 Twentynine Palms Highway  
Yucca Valley, CA 92284

☎ (760) 401-0133

✉ [jmcpheeters@yucca-valley.org](mailto:jmcpheeters@yucca-valley.org)

ESTIMATE	#2804
SCHEDULED DATE	Wed Aug 7, 2019 10:30am
TOTAL	\$35,025.00

SERVICE ADDRESS

57271 Twentynine Palms Highway  
Yucca Valley, CA 92284

CONTACT US

P.O. Box 654  
Yucca Valley , CA 92286

☎ (760) 365-0861

✉ [sales@actionpumpinginc.com](mailto:sales@actionpumpinginc.com)

ESTIMATE